Meeting Date: February 15, 2011

General Plan Element: Public Services and Facilities
General Plan Goal: Meet or surpass water quality standards
ACTION

Engineering Services Contract for Sewer Rehabilitation Project. Adopt Resolution 8534
authorizing Engineering Services Contract Modification 2007-198-COS-A3 with Dibble Engineering in
an amount not to exceed $456,689 for design, construction administration and inspection of sewer
rehabilitation projects throughout the southern portion of Scottsdale.

BACKGROUND

The purpose of this action is to award a contract modification to increase the maximum term of
Engineering Services Contract 2007-198-COS with Dibble Engineering from three to five years and
allow the engineer to continue design, construction administration and inspection services for small
diameter sewer lines located in areas south of indian Bend Road.

By March 2011 Dibble Engineering will have completed their third and final one-year term allowed
by Contract 2007-198-COS. Immediately following approval of this action Dibble Engineering will
begin their fourth one-year contract term. The fifth and final one-year term will begin, subject to
council approval, in March 2012.

The goals of this program are to conduct sewer inspections, repair sewer breaks, rehabilitate aging
components of the system and reline existing sewer pipes to extending the service life of the system
in the designated areas of southern Scottsdale.

ANALYSIS & ASSESSMENT

Community Involvement
Water Resources Department and Capital Projects Management staff will work with the engineer

and contractor to inform the neighborhoods and coordinate with affected residents during the
design and construction of this project by means of informational flyers and individual meetings as
necessary. Additionally, residents will be notified in writing when any invasive design activities,
such as property surveys, geotechnical borings, and utility potholing, will be performed in their
neighborhood.

RESOURCE IMPACTS

Action Taken




City Council Report | 2007-198-COS-A3 Sewer Rehabilitation

Available funding
Funds for this contract are available in CIP project V3704, Sewer Collections System Improvements.

Staffing, Workload Impact
The contract administrator, responsible for enforcing all contract provisions, will be Christopher

Perkins, Capital Project Management Division, Municipal Services Department.

OPTIONS & STAFF RECOMMENDATION

Recommended Approach:

Adopt Resolution 8534 authorizing Engineering Services Contract Modification 2007-198-COS-A3
with Dibble Engineering in an amount not to exceed $456,689 for design, construction
administration and inspection of sewer rehabilitation projects throughout the southern portion of
Scottsdale.

Proposed Next Steps:
Sewer rehabilitation design will begin immediately following Council award of this contract.

RESPONSIBLE DEPARTMENT(S)

Public Works and Water Resources Division, Capital Project Management

STAFF CONTACTS (S)

Christopher Perkins, Project Manager cperkins@scottsdaleaz.gov (480) 312-7845

Daniel J. Wor%\h, Executive Director, Public Works Date

dworth@scottsdaleaz.gov (480) 312-2776

ATTACHMENTS

1. Location Map
2. Engineering Contract Modification 2007-198-COS-A3

3. Resolution 8534
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Attachment 1 - Location Map
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Contract No. 2007-198-COS-A3

CITY OF SCOTTSDALE
CONTRACT MODIFICATION FOR
ENG]NEER]NG SERVICES FOR SMALL DIAMETER SEWER REHABILITATION

THIS CONTRACT MODIFICATION for 2007-198-COS, Small Diameter Sewer Rehabilitation
made and entered into this 15" day of February, 2011, by and between the City of Scottsdale, a
Municipal Corporation of the State of Arizona, hereinafter referred to as “City”, and Dibble
Engineering, hereinafter referred to as “Engineer”, amending the Contract dated February,
2008, between City and Engineer.

WITNESSETH

WHEREAS, the City desires to extend the scope and term of Contract 2007-198-COS entered
into on February 5, 2008; and

WHEREAS, the City and the Engineer mutually agree to modify the Contract;

NOW THEREFORE, in consideration of the mutual promises and obligations set forth herein,
the parties hereto agree as follows:

MODIFICATIONS:
1.0  SCOPE OF SERVICES

Article 1.0 is modified to include the tasks specified in the attached Exhibit A,
Project Scope of Work, which is incorporated by reference and made part of this
modification. The Notice to Proceed will be issued in March 2011 and the work
described in Exhibit A will be complete by March 2012.

2.1  FEE SCHEDULE

Engineer will be paid per the hourly amounts and not to exceed the total amount
in the attached Exhibit B, Engineering Fee Proposal for Design and Construction
Administration, which is incorporated by reference and made a part of t is
Modification and summarized below:

Design Phase Services $ 98,423
Construction Management Services $ 357,266
Allowances 3 1,000

Tofal $ 456,689
3.2 TERM OF CONTACT

Contract 2007-198-COS provided one initial year of work and two one-year extensions
for a maximum of three one-year contract terms.

Contract Mod 2007-198-C0OS-A3 allows two additional one-year extensions; the first
contract extension will begin March 2011 and, subject to council approval, the second
and final one-year contract term will begin March 2012. The maximum term of this
contract shall not exceed five years.
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Contract No. 2007-198-COS-A3

The City of Scottsdale by its Mayor and City Clerk has subscribed their names this
day of February, 2011.

ENGINEER: Dibble Engineering CITY OF SCOTTSDALE

M an Arizona Municipal Corporation
By:_ ) / By:

W. J. “Jim” Lane, Mayor

RECOMMENDED:

@1/ Q@ ' ATTEST:

Derek E. Earle
City Engineer

< %52/,@'7 0 é’//ﬂ/ o

Pautine Hecker Carolyn Jagger, City Clerk
isk Management

feH e APPROVED AS TO FORM:

Christopler Perkins
Contract Administrator

Bruce Wagdhburn, (éftyAttomeyU
By: Clifford J. Frey
Senior Assistant City Attorney
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Contract No.: 2007-198-COS-A3 EXHIBIT A Dibble Engineering

CITY OF SCOTTSDALE

ENGINEERING SERVICES CONTRACT
Design and Construction Administration and Inspection Services

Project Title: C.0.S — SMALL DIAMETER SEWER REHABILITATION PROJECT - 2011

Project No.: V3704H
Contract No.: 2007-198-COS-A3

SCOPE OF WORK

DESIGN SERVICES

Section 100 — Project Management & Quality Assurance / Quality Control
Task 101 Work Plan
Task 102  Project Management
Task 103  Invoices
Task 104 Quality Assurance / Quality Control

Section 110 — Project Coordination
Task 111  Project Planning and Coordination Meetings
Task 112 Contractor(s) Prepared Construction Probable Costs
Task 113  Contractor(s) Prepared Project Schedules

Section 120 — Background Data
Task 121 Review CCTV Records
Task 122  Review Existing As-built Data

Section 130 — Investigations
Task 131  Aerial Mapping
Task 132 Manhole Location and Segment Length
Task 133 Service Laterals
Task 134 Construction Requirements and Limitations

Section 140 — Construction Documents
Task 141 Construction Requirements Memorandum
Task 142  Probable Construction Cost
Task 143  Construction Documents
Task 144  Submittal Review Meetings

Section 150 — Contractor(s) Proposal
Task 151 Contractor(s) Questions during Proposal Preparation
Task 152 Review Contractor(s) Cost Proposal

City of Scottsdale — Small Diameter Sanitary Sewer Rehabilitation — 2011
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Contract No.: 2007-198-COS-A3 EXHIBIT A Dibble Engineering

CONSTRUCTION ADMINISTRATION AND INSPECTION SERVICES

Section 200 - Project Administration Services during Construction

Task 210
Task 220
Task 230
Task 240
Task 250
Task 260

Representation on Behalf of City
Administer the Construction Schedule
Review Shop Drawings and Test Results
Issue Interpretations and Clarifications
Certify Contractor Progress Payments
Substantial Completion and Final Inspection

Section 300 - Engineering Services during Construction

Task 310
Task 320

Minor Changes, Change Order Requests, and Change Orders
Record Drawings and Project Documents

Section 400 - Resident Services during Construction

A. General

B. Duties and Responsibilities:

Task 410
Task 420
Task 430
Task 440
Task 450

Field Administration

On-Site Inspection and Review of the Work
Monitor Public Notification Efforts
Completion

Review Pre- and Post Rehabilitation Videos

C. Limitations of Authority

Section 500 — Special Services

Task 510 — Additional or Extended Services

Other Direct Costs

Allowances - Reproduction

City of Scottsdale — Small Diameter Sanitary Sewer Rehabilitation — 2011
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Contract No.: 2007-198-COS-A3 EXHIBIT A Dibble Engineering

SCOPE OF WORK
GENERAL

This Scope of Work prescribes engineering services to be provided by Dibble Engineering
(Dibble) for the City of Scottsdale (CITY). The engineering services are related to the design,
construction and post construction phases of the Project and will consist of the following:

Section 100 — Design Services

Section 200 - Project Administration Services during Construction

Section 300 - Engineering Services during Construction

Section 400 - Resident Services during Construction

Section 500 — Special Services

Other Direct Costs

The level of effort associated with these services is shown in the attached Engineering Fee
Proposal - Exhibit B.

This Scope will be performed during the design and construction phases of the Project. The
duration of engineering services specified to be one (1) year terminating on February 5t 2012.
The CITY reserves the option to extend the Scope of Services for this Contract to include one (1)
additional year, pursuant to mutually agreeable contract amendments.

Construction contract documents (Construction Documents) are defined as the agreement,
general conditions, supplemental conditions, specifications, addendum, and executed change
orders prepared for construction of the Project.

PROJECT DESCRIPTION

The CITY is rehabilitating approximately 90,000 linear feet of small diameter residential sanitary
sewers ranging in size from 8-inches to 12-inches in diameter along with service lateral
connections as part of an extended one (1) year rehabilitation program. Rehabilitation will
being from the South and continue North within the following quarter sections; 11-45, 12-44,
12-45, and 13-43. The program will be constructed under a Job Order Contract (JOC) delivery
method. The CITY may provide yearly engineering services contract extension at their
discretion and agreed to by Dibble to complete the remaining work contained within their
program under a negotiated basis.

City of Scottsdale — Small Diameter Sanitary Sewer Rehabilitation — 2011
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Contract No.: 2007-198-COS-A3 EXHIBIT A Dibble Engineering

DESIGN SERVICES

This Scope of Work, Dibble will develop Design Memorandums that identify the sanitary sewer
pipes (segments) and service laterals to be rehabilitated. Tasks to be completed include:

SECTION 100 — PROJECT MANAGEMENT & QUALTIY ASSURANCE / QUALITY CONTROL

Task 101 - Work Plan
Dibble will develop a detailed work plan for the project design including budget, schedule,
milestone, and project deliverables.

Task 102 - Project Management
Dibble will manage staff resources to assure timely submittal of deliverable and project design
completion.

Task 103 - Invoices
Dibble will prepare detailed monthly invoices according to CITY standards for all work
performed.

Task 104 - Quality Assurance/Quality Control

Dibble will conduct quality control reviews for all deliverables and project elements for
consistency, and clarity prior to the submittal to the Contractor(s) and CITY.

SECTION 110 - Project Coordination

TASK 112 - Project Planning and Coordination Meetings
Dibble will attend monthly project coordination meetings with the CITY. Prepare and distribute
meeting minutes to all meeting attendees.

Task 113 - Contractor(s) Prepared Construction Probable Costs

Dibble will prepare independent opinion of probable construction costs and review
construction costs prepared by the Contractor(s). Twelve (12) construction cost submittals are
anticipated.

Task 114 - Contractor(s) Prepared Project Schedules

Dibble will review with the CITY the anticipated construction schedule prepared by the
Contractor(s).

SECTION 120 - Background Data

TASK 121 - Review CCTV Records

City of Scottsdale — Small Diameter Sanitary Sewer Rehabilitation — 2011
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Contract No.: 2007-198-COS-A3 EXHIBIT A Dibble Engineering
Dibble will review existing closed circuit television (CCTV) records provided by the CITY of

sanitary sewer pipelines identified for rehabilitation.

Task 122 - Review Existing As-built Data

Dibble will review available quarter section maps depicting the sanitary sewer pipes and access
manholes within the areas to be rehabilitated. CITY shall be responsible to provide copies of
available records for review.

SECTION 130 - Investigations

TASK 131 - Aerial Mapping

The CITY shall be responsible to provide color aerial mapping of the project area. Images shall
be of a resolution that can be utilized for individual manhole location identification at 1-inch =
20 foot scale. Each access manhole and sanitary sewer pipe to be rehabilitated will be
highlighted on aerial photography and reproduced on 8.5-inch x 11=inch prints.

Task 132 - Manhole Location and Segment Length

Dibble will field locate each manhole to confirm accessibility and measure pipe (segment)
length from center points of the manhole cover. Information gathered will be compared to the
CITY GIS mapping data, differences in manhole locations or pipe lengths will be identified and
provided to the CITY for their updating of the GIS system data.

It is assumed that the Contractor(s) will install the CIPP liner into the pipe to be rehabilitated
with no excavation necessary. Utility research and field verification of utility location through
pothole excavation are not included in this scope. If excavation is required as part of the
construction effort, the Contractor(s) shall be responsible to contact blue-stake utility locating
services.

Task 133 — Service Laterals

Dibble will compare CITY GIS data of service lateral quantities with existing structures identified
in aerial photography to confirm appropriate lateral counts. Any discrepancies will be identified
and brought to the Contractor(s) attention to investigate further during pre lining activities and
confirm if the lateral service is active or abandoned.

Task 134 - Construction Requirements and Limitations

Dibble will attempt to identify construction related issues that may hinder the rehabilitation
process including bypass pumping, right-of-way constraints, construction sequencing, traffic
control, commuter impacts, permits, or other local construction activities in the vicinity.

Alternative Evaluation and Recommendations: Construction methodology selected for small
diameter sanitary sewers rehabilitation within the CITY is Cured-in-Place Pipe (CIPP). The
Contractor(s) is responsible for the means and methods of performing the work. Itis
anticipated that Dibble shall not be tasked with review of alternatives proposed by the
Contractor(s) that may potentially benefit the CITY in improved project quality, reduced

City of Scottsdale — Small Diameter Sanitary Sewer Rehabilitation —2011
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Contract No.: 2007-198-COS-A3 EXHIBIT A Dibble Engineering

construction costs or shorten project completion schedule. If an evaluation is requested by the
CITY as part of the design effort a fee can be negotiated at that time.

SECTION 140 - Construction Documents

Task 141 — Construction Requirements Memorandum

Dibble will provide a summary of identified constraints that may impede rehabilitation activities
for twelve (12) anticipated projects. Each memorandum will include site-specific identification
of liner design requirements, aerial photography depicting access manhole locations, by-pass
pumping requirements, and approved construction staging areas.

Task 142 - Probable construction cost

Dibble will prepare and submit detailed Engineer’s opinions of probable construction costs for
each of the twelve {12) separate projects. Opinions of probable construction costs are to be
used to assist the CITY in budgeting purposes.

Task 143 - Construction documents
Dibble will prepare and submit construction documents containing the twelve (12) separate
projects.

Deliverables:

Submittal — Four (4) copies Design Memorandum of each of the twelve (12) construction
projects consisting the following; 1) Microsoft Excel spreadsheet identifying all pipes to be
rehabilitated, 2) Color aerial photograph (11”x17”) depicting the extents of each project
(quarter section) area, 3) Microsoft Excel spreadsheet identifying any limitations and/or issues
that may be encountered during construction activities, 4) Engineer’s opinion of probable
construction cost. One (1) copy of all documentation in PDF format provided electronically on a
compact disk(s).

The “front-end” Proposal Requirements, Contract Forms and Conditions of the Contract shall be
provided by the CITY. The Design Documents will be assembled in a manner which will allow
the Contractor(s) to develop a cost proposal as twelve (12) separate stand-alone projects.

Task 144 - Submittal Review Meetings

A submittal review meeting will be conducted at the completion of the construction documents
for each of the twelve (12) projects. Review meetings shall be held approximately two (2)
weeks following the date of submittal delivery.

SECTION 150 — Contractor{s) Proposal

Task 151 - Contractor(s) Questions during Proposal Preparation
Dibble will answer Contractor(s) questions during the cost proposal process for the projects. It

City of Scottsdale — Small Diameter Sanitary Sewer Rehabilitation — 2011
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Contract No.: 2007-198-COS-A3 EXHIBIT A Dibble Engineering
is anticipated that the work will be subcontracted or seif-performed by the Construction(s) for

each of the twelve (12) projects. These questions will be routed through one responsible
Project Manager for each of the two (2) Contractor(s) and forwarded to Dibble. Dibble will
discuss with the CITY the submitted questions and issue the appropriate response to the
Contractor(s).

Task 152 - Review Contractor{s) Cost Proposal

Dibble will assist the CITY with reviewing the cost proposals submitted by the Contractor(s) for
each of the twelve (12) proposal packages. Dibble will make a recommendation for acceptance
of the cost proposal.

CONSTRUCTION ADMINISTRATION AND INSPECTION SERVICES

This Scope of Work describes engineering tasks for construction and inspection services to be
provided by Dibble. The engineering services are related to the construction and post
construction phases being performed by two (2) Contractors during one (1) year duration. Tasks
to be completed include:

SECTION 200 — Project Administration Services during Construction

Task 210 - Representation on Behalf of City

Dibble will consult with and advise the CITY and act as its representative during construction.
The extent and limitations of the duties, responsibilities and authority of Dibble, as assigned
herein shall not be modified, except as the CITY and Dibble may otherwise agree in writing. All
CITY instructions to Contractor(s) will be issued through Dibble who will have authority to act
on behalf of the CITY to the extent provided in this scope of work except as otherwise provided
in writing by the CITY.

Dibble will not be responsible for the means, methods, techniques, sequences or procedures of
construction selected by the Contractor(s) {(unless otherwise specified in the Construction
Documents) or the health and safety precautions and programs associated with the work of the
Contractor(s).

Dibble will make site visits to inspect construction at times appropriate to the various stages of
construction, as an experienced and qualified professional, to monitor the progress and quality
of the executed work of the Contractor(s) and to determine if such work is proceeding in
accordance with the Construction Documents.

Dibble's efforts shall be directed toward providing a greater degree of confidence to the CITY
that the completed work of the Contractor(s) conforms to the Contract Documents, but Dibble
will not be responsible for the failure of the Contractor(s) to perform the work in accordance
with the Construction Documents.

City of Scottsdale — Small Diameter Sanitary Sewer Rehabilitation ~ 2011
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Contract No.: 2007-198-COS-A3 EXHIBIT A Dibble Engineering
On the basis of on-site examination of materials, equipment, and workmanship, Dibble will

keep the CITY informed of the progress of the work, will endeavor to guard the CITY against
defects and deficiencies in such work and will disapprove or recommend the rejection of work
that is found to be failing to conform to the Construction Documents. This task shall include
the following items:

1) Conduct preconstruction meeting: Dibble will conduct twelve (12) preconstruction
meetings. At the meetings, Dibble will identify the services to be provided by Dibble
and discuss appropriate coordination procedures. Dibble will prepare an agenda for the
meetings and will prepare and distribute meeting minutes to all attendees.

2) Provide construction administration, quality control, and coordination: Dibble will
provide construction administration and quality control monitoring services during the
course of construction to assure that the overall specified procedures are being
followed. Dibble will provide coordination functions during the construction phase
along with coordination with the CITY for public involvement assignments.

3) Provide project documents: Dibble will maintain and provide the following detailed
project records and documentation during the construction phase:

A) The Project records shall include correspondence, schedules, submittals, test
data, project data, payments, change orders, meeting minutes, request for
information, daily reports, segment installation reports and field installation
documentation received from the Contractor(s). Project records shall be
delivered to the CITY’s Project Manager upon completion of the construction
contract. Records shall be maintained as described under Task 340 at Dibble’s
Phoenix Office.

B) Status reports for the construction contract shall be as prescribed under Task
410.

Task 220 - Administer the Construction Schedule

Dibble’s opinions concerning the various scheduling documents produced or used by the
Contractor(s) are for information and are not controlling on the Contractor(s). It is the
Contractor(s) responsibility to continue to exercise its independent judgment concerning
means, methods and sequences of construction it employs. The Contractor(s) remain solely
responsible for meeting contract time(s) given in the construction documents.

1) Review project schedule: Dibble will review and comment on the Contractor(s) project
schedule in accordance with the construction documents. Dibble will examine the work
sequence, durations, interim milestones, and other appropriate scheduling features in
accordance with the requirements of the construction documents. Dibble will prepare a
summary of the review comments and will meet and discuss the schedule comments
with the Contractor(s) and the CITY's Project Manager.

City of Scottsdale — Small Diameter Sanitary Sewer Rehabilitation —~ 2011

Page 8 of 17 Friday, December 17, 2010



Contract No.: 2007-198-COS-A3 EXHIBIT A Dibble Engineering

2) Review project schedule updates: Dibble will review the Contractor(s) updates to the
construction schedule in accordance with the construction documents. Dibble will
perform a review of progress accomplished during the period and compare progress to
the approve schedule and discuss significant discrepancies with the Contractor(s).
Dibble and the Contractor(s) will establish, based on the data, the percent of Project
completion. Dibble will meet with the Contractor(s) to review and update the schedule
data. Based upon the schedule update, Dibble will recommend processing progress
payments. The primary performance of the task will be performed under Task 400.

Task 230 - Review Shop Drawings and Test Results

Dibble will receive, review, evaluate, and distribute or take other appropriate action with
respect to shop drawings, samples, test results, and other data which the Contractor(s) are
required to submit. Dibble’s review shall be for conformance with the construction documents
for the Project. Such review or other action shall not extend to means, methods, sequences,
techniques or procedures of construction selected by Contractor(s), or to health and safety
precautions and programs associated thereto. Dibble will receive and review Contractor’s
guarantees, and test data which are to be assembled by the Contractor(s) in accordance with
the Construction Documents.

Dibble will maintain a submittal log showing dates of submittal, transmittal action, dates of
return and review action. Copies of the log shall be furnished to the CITY and the Contractor(s)
when updated. Dibble will endeavor to promptly and in accordance with Project schedule
requirements, review and approve, reject or take other appropriate action on the Contractor(s)
submittals.

Submittal review efforts are based upon a maximum of two (2) reviews per submittal and that
no more than fifty percent (50%) of the total number of first submittals will require two (2)
reviews. The cost for additional reviews shall be the responsibility of the Contractor(s). Each
subsequent review shall be performed at a rate of $150.00 per review. Review costs shall be
deducted from the Contractor(s) pay request.

Task 240 - Issue Interpretations and Clarifications

Dibble will issue the CITY’s instructions to Contractor(s), issue necessary interpretations and
clarifications of the Construction Documents, and will have authority as CITY’s representative
to:

e Require special inspection or testing of the work;

e Act as initial interpreter of the requirements of the Construction Documents and judge the
acceptability of the work thereunder;

e Make recommendations to the CITY on all claims by the Contractor(s) relating to the
acceptability of the work or the interpretation of the requirements of the Construction
Documents pertaining to the execution and progress of the work.

City of Scottsdale — Small Diameter Sanitary Sewer Rehabilitation — 2011
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Contract No.: 2007-198-COS-A3 EXHIBIT A Dibble Engineering

Dibble will render interpretations or decisions in good faith and in accordance with the
requirements of the Construction Documents.

Dibble will respond to the CITY’s Project Manager and/or Contractor(s) to clarify and/or
interpret technical or design related questions. Routine technical interpretations shall be
responded to as prescribed under Task 410. Dibble will respond to issues raised during
construction regarding interpretation and clarification of the contractual administrative and
technical requirements of the Construction Documents. Dibble will serve as the CITY’s advisor
in resolution of these issues. Clarifications shall be issued to the Contractor(s) as prescribed
under Task 240.

Task 250 - Certify Contractor’s Progress Payments

Dibble will review, prepare comments, and endeavor to reach an agreement with the
Contractor{s) on the progress represented in the Contractor(s) requests for payment. The
monthly schedule update in combination with Dibble’s Field Technician observations, and the
progress schedule will be used by Dibble to determine the appropriateness of the Contractor(s)
requests for payment.

Based on Dibble’s Field Technician on-site observations and accompanying data and schedules
will determine the amounts owing to the Contractor(s) and recommend to the City in writing,
payments to the Contractor(s) in such amounts. Such recommendations of payment will
constitute a representation to CITY, based on such observations and review, that;

1) The work has progressed to the point indicated,

2) To the best of Dibble’s knowledge, information and belief, the quality of such work is in
accordance with the Construction Documents (subject to an evaluation of such work as a
functioning Project upon Substantial Completion, to the results of any subsequent tests
called for in the Construction Documents, and to any qualifications stated in the
recommendation), payment of the amount recommended is due and owing to the
Contractor(s),

For unit price work, Dibble’s recommendation for payment will be a determination of
completed and accepted quantities of such work.

Task 260 -~ Substantial and Final Completion Inspection

Following written notice from the Contractor(s), Dibble will conduct an inspection to determine
if the work is substantially complete in accordance with the Construction Documents. If Dibble
considers the work substantially complete, Dibble will notify the CITY and the Contractor(s), and
deliver a punch list of items requiring Contractor(s) attention, the date for completion of the
punch list, and recommend the division of responsibilities between the CITY and the
Contractor(s). If the work is not substantially complete, the process shall be repeated until the
work is substantially complete.

City of Scottsdale — Small Diameter Sanitary Sewer Rehabilitation — 2011
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Contract No.: 2007-198-COS-A3 EXHIBIT A Dibble Engineering
Dibble will, upon completion of the punch list items as notified by the Contractor(s), make final

inspection to determine if the finished work has been completed to the standard required by
the Construction Documents, determine whether required inspections and approvals have
been satisfactorily completed, and the Contractor(s) has fulfilled the obligations of the
Construction Documents. Dibble will give written notice to the CITY and the Contractor(s) if the
work is acceptable, subject to any conditions therein expressed and in consultation with the
CITY whether the work is complete. At or prior to the final inspection, Dibble will request the
Contractor(s) to prepare and furnish all record document information of pipe rehabilitation
location and procedures performed. If the work is not finally complete, the process shall be
repeated until the work is finally complete.

Dibble will not be responsible for the acts or omissions of any Contractor(s), or subcontractor,
or any of the Contractor(s) or subcontractor’s agents or employees or any other persons
(except Dibble’s own employees and agents) at the site(s) or otherwise performing any of the
Contractor(s) work; however, nothing contained in Tasks 210 through 260, inclusive, shall be
construed to release Dibble from liability for failure to properly perform duties in accordance
with this Scope of Work.

SECTION 300 — Engineering Services during Construction

Task 310 - Minor Changes, Change Order Requests, and Change Orders

Dibble, without the CITY’s prior approval, may authorize or direct minor changes in the work
which are consistent with the intent of the Construction Documents and which do not involve a
change in Project cost, time for construction, Project scope, aesthetics, or approved design
elements. Any such minor changes shall be implemented by written field order. Dibble will
provide a copy of any written field order to the CITY. Except as provided in this paragraph,
Dibble shall not have authority to direct or authorize changes to the Work without the CITY’s
prior written approval.

Dibble will promptly consult with and advise the CITY concerning, and shall administer and
manage, all change order requests and change orders.

Dibble will prepare, when requested by the CITY, required drawings, specifications and other
supporting data regarding changes, change order requests and change orders.

Dibble will prepare and submit change order requests explaining the merits for the change and
a recommendation for the CITY’s approval and acceptance.

Dibble will negotiate an agreement with the Contractor(s) as to scope of work and cost, time or
both associated with the change in Work. The change order shall include a written justification
for the cost of the Work.

Dibble will administer and manage minor changes, change order requests, and change orders
on behalf of the CITY. Change orders shall be prepared on a standard form provided by the

City of Scottsdale — Small Diameter Sanitary Sewer Rehabilitation ~2011
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Contract No.: 2007-198-COS-A3 EXHIBIT A Dibble Engineering
CITY.

Should a change order request be accepted by the CITY in the absence of an agreement with
the Contractor(s) as to cost, time, or both, Dibble shall;

1) Receive and maintain all documentation pertaining to the change order request required of
the Contractor(s);

2) Examine such documentation on the CITY’s behalf;
3) Take such other action as may be reasonably necessary or as the CITY may request; and

4) Make a recommendation to the CITY concerning any appropriate adjustment in the
construction cost and/or time and prepare a change order for Contractor(s) acceptance and
the CITY’s approval.

Changes and substitutions shall be limited to the scope of the Project as defined by the
Construction Documents.

Task 320 — Record Drawings and Project Documents

Dibble will prepare a set of record drawings showing those changes made during construction.
Record drawings shall consist of a Microsoft Excel spreadsheet identifying which sanitary sewer
pipes were lined using Cured-in-Place-Pipe. Information shall be based on marked-up prints,
drawings, spreadsheets, pre- and post videos and other data furnished by the Contractor(s) to
Dibble which Dibble will review for accuracy and completeness.

Dibble will prepare the following:

1) One (1) set of spreadsheets showing all the pipe that has been rehabilitated, including
information as to the date of installation, liner thickness, diameter size, length and
location of each segment, and identifying manholes and other features pertinent to the
Work. The record drawing spreadsheet shall be professionally sealed by Dibble.

2) One (1) set of project documents consisting of Contractor(s) contract documents,
correspondences, project tracking, test data, daily observation reports, segment
installation reports and field documentation.

The record drawings and project documents shall be available to the CITY within thirty (30) days

of receipt of all data in its entirety from the Contractor(s). All documentation will be submitted
in PDF format on electronic media (CD/DVD).

SECTION 400 - Resident Services during Construction

A - General
Dibble’s Field Technician will act as directed by Dibble, in order to assist Dibble’s Project
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Contract No.: 2007-198-COS-A3 EXHIBIT A Dibble Engineering
Manager in inspecting the Contractor(s) work performance. Through more extensive on-site

inspections of the work in progress and field checks of materials and equipment by the Field
Technician, Dibble will endeavor to provide further protection to the CITY against defects and
deficiencies in the work of the Contractor(s); but the furnishing of such Field Technician will not
make Dibble responsible for construction means, methods, techniques, sequences or
procedures, or for health and safety precautions or programs, or for the Contractor(s) failure to
perform their work in accordance with the Construction Documents.

Dibble’s Project Manager and Field Technician dealings in matters pertaining to the on-site
work shall in general be with the Contractor(s) only. Dealings with subcontractors shall only be
through or with the full knowledge of the Contractor(s).

B — Duties and Responsibilities

Task 410 - Field Administration

Meetings: Dibble’s Project Manager and Field Technician will attend bi-weekly construction
progress meetings with the Contractor(s). Dibble will prepare and distribute minutes of such
meetings.

Liaison: Dibble’s Field Technician will serve as a liaison with the Contractor(s), working
principally through the Contractor(s) superintendent and assist the superintendent in
understanding the meaning of the Construction Documents and serving as the CITY’s liaison
with Contractor(s), when Contractor(s) operations effect the CITY's on-site operation or assist in
obtaining from the CITY additional details or information, when required at the job site for
proper execution of the work.

Shop Drawings and Samples: Dibble’s Project Manager will receive and review shop drawings
and samples which are furnished by the Contractor(s) as defined in Task 230 and advise
Contractor(s), or its superintendent, prior to the commencement of any work requiring a Shop
Drawing or sample submission if the submission has not been approved by Dibble.

Interpretation of Construction Documents: Dibble’s Project Manager will receive and transmit
clarifications and interpretations of the Construction Documents to/from the Contractor(s) as
described in Task 240. Dibble’s Project Manager will notify the CITY’s Project Manager of
Dibble’s decision prior to issuance to the Contractor(s).

Changes: Dibble’s Project Manager will consider and evaluate Contractor(s) suggestions for
changes in design or specifications and notify the CITY’s Project Manager of changes or
alterations believed to be in the CITY’s best interest. Dibble will provide the CITY’s Project
Manager with support information of proposed changes as necessary.

Records: Dibble’s Project Manager will maintain files for correspondence, minutes of job
meetings, shop drawings and samples submissions, reproductions of original construction
documents including all addenda, change orders, and field orders along with Dibble's
clarifications and interpretations of the construction documents, progress reports, and other
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Project related documents.

Dibble’s Field Technician will prepare daily observation reports recording the Contractor(s)
work performed on the job site, weather conditions, existing field conditions, Contractor(s)
methods and installation procedures, data relative to questions of extras or deductions, list of
visiting officials and representatives of manufacturers, fabricators, suppliers and distributors,
daily activities, directions given to Contractor(s), subcontractors on-site, observations in general
and specific observations in detail as to observing test procedures.

Dibble will maintain notes containing quarter section number and pipe segment numbers that
are capable of cross referencing the Contractor(s) record drawing information for accuracy and
completeness.

Dibble will maintain a digital photographic file of the progress of the construction activities
throughout the duration of the Project exterior to the pipe. This photographic file will consist
of color photographs taken to document specific construction activities where the information
may be of future value. The photographs will be labeled as to the subject, and date of the
photograph.  Photographs will be kept in subdirectory files which have been named to
represent the specific quarter section of the Project.

Dibble will promptly notify the CITY of any accident causing personal or property damages
relating to the Project.

Status Reports: Dibble’s Project Manager will furnish the CITY with minutes of the Project
progress meeting (as the construction contract status report) describing the progress of the
work and Contractor(s) compliance with the approved progress schedule and schedule of shop
drawing submissions.

The status report will include as a minimum,;
1) Total Project cost to date;
2) Total Project cost during the period;
3) Planned versus actual progress;
4) Actual and/or potential defaults or violations of the construction documents;
5) Recommended remedies to the above;
6) Change order activity summary (Task 320); and
7) Other Project issues.

Task 420 - On-Site Inspection and Review of Work
Dibble’s Field Technician shall maintain a daily presence at the Project site during the
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rehabilitation process to be knowledgeable about the progress and quality of the work to:

1) Conduct on-site inspections of the work in progress to assist Dibble’s Project Manager in
determining if the work is proceeding in accordance with the Construction Documents
and that completed work conforms to the Construction Documents.

2) Report to Dibble’s Project Manager whenever it is believed that any work is
unsatisfactory, faulty or defective or does not conform to the Construction Documents,
or does not meet the requirements of inspections, tests or approval to be made, or has
been damaged prior to final payment; and advise Dibble’s Project Manager when it is
believed work should be corrected or rejected or should be uncovered for observation,
or requires special testing, inspection or approval.

3) Verify that tests are conducted as required by the Construction and that the
Contractor(s) maintains adequate records thereof; observe, record and report to Dibble
appropriate details relative to the test procedures and start-ups.

4) Accompany visiting representatives of the CITY or other agencies having jurisdiction
over the Project, record the topics discussed and report to Dibble.

Level of effort assumes Dibble’s Field Technician’s presence during a one (1) year construction
period, five (5) days per week, eight (8) hours per day, excluding overtime, weekends, and
holidays.

Task 430 - Monitor Public Notification Efforts

Dibble’s Project Manager will coordinate with the CITY’s public notification agency to ensure
timely information is being provided. Dibble’s Field Technician will make spot checks as needed
to confirm that the Contractor(s) has provided public information as required. If proper
notification has not been made by the Contractor(s) the Field Technician will notify the
Contractor(s) to do so before work continues in the affected area.

Task 440 - Completion
Dibble’s Field Technician will assist the Project Manager during the inspection for Substantial
Completion and Final Inspection as described in Task 260 as follows:

1) Before Dibble issues a Certificate of Substantial Completion, a list of observed items
requiring completion or correction in accordance with the requirements of the construction
documents will be submitted to the Contractor(s).

2) After the Contractor(s) have completed the work of the list of Subtask 430.1 and upon
request of the Contractor, Dibble’s Field Technician will conduct final inspection with the
Project Manager, CITY and Contractor. If necessary, prepare a final list of items to be
completed or corrected in accordance with the requirements of the construction
documents.
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3) After the Contractor(s) have completed the work of the final list of Subtask 430.2 and upon
written notice from the Contractor, review and determine that items on the final list have

been completed or corrected and make recommendations to Dibble’s Project Manager
concerning acceptance.

Task 450 - Review Pre- and Post-Rehabilitation Videos

Dibble’s Field Technician will view videos of the pipe interior condition taken by the
Contractor(s) both before and after the rehabilitation of each segment of pipe. Dibble’s Project
Manager will notify the Contractor(s) of any unacceptable work that is observed on the videos.
Dibble’s Field Technician will maintain documentation of the review process and the corrective
action taken, if required, by the Contractor(s).

C - Limitations of Authority
Except upon written instructions from the CITY, Dibble’s Project Manager and Field Technician:

1) Will not authorize any deviation from the Construction Documents or approve any
substitute materials or equipment;

2) Will not undertake any of the responsibilities of Contractor(s), subcontractors or
Contractor{s) superintendent, or expedite the work;

3) Will not advise on or issue directions relative to any aspect of the means, methods,
techniques, sequences or procedures of construction unless such is specifically called for in
the Construction Documents;

4) Will not advise on or issue directions as to safety precautions and programs in connection

with the work; and

SECTION 500 - Special Services

Task 510 — Additional or Extended Services

Additional services in connection with the Project, including services normally furnished by CITY
and services not otherwise provided for in this scope of services, can be furnished by Dibble up
to the amount specified in Exhibit B.

Additional or extended services during construction may be made necessary by:
1) Work damaged by fire or other cause during construction;

2) Additional rehabilitation work identified by the CITY;
2) A significant amount of defective or neglected work of Contractor(s);

3) Prolongation of the contract time of any prime contract;
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4) Acceleration of the progress schedule involving services beyond normal working hours;
or

5) Default by Contractor(s).

The CITY and Dibble agree that there may be certain additional or extended services required to
be performed by the Dibble during the contract period that cannot be defined sufficiently at
the time of execution of this contract. Such services shall be authorized in writing in
accordance with applicable contract provisions.

Other Direct Costs

Allowance - Reproduction

Reproduction will consist of material cost for reproduction of the twelve (12) design
memorandums and electronic media (DVD/CD) containing all project documents and records
that will be submitted to the CITY at the completion of each of the twelve (12) construction
projects.

END OF SECTION
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EXHIBIT B

FEE SUMMARY
CITY OF SCOTTSDALE

Dibble

Engineering

SMALL DIAMETER SANITARY SEWER REHABILITATION - 2011
(DESIGN AND CONSTRUCTION ADMINISTRATION AND INSPECTION SERVICES)

PROJECT NUMBER: V3704H

CONTRACT NUMBER: 2007-198-COS-A3

December 17, 2010

Labor | Biliable

Staff Classification Hours Rate Cost
Design Services
Senior Project Manager 80 |$ 15260 $12,208.00
Project Manager 344 1'$ 143.61 $49,401.84
QA/QC Manager 24 1§ 12432 $2,983.68
Field Technician 376 | $ 8557 $32,174.32
Administrative Assistant 24 $ 68.93 $1,654.32
Dibble Labor Total 848 $98,422.16
Construction Administration and Inspection Services
Senior Project Manager 229 |'$ 152.60 $34,945.40
Project Manager 764 | $ 143.61 $109,718.04
Field Technician 2404 | $ 8557 | $205,710.28
Administrative Assistant 100 | $ 68.93 $6,893.00
Dibble Labor Total 3497 $357,266.72
Dibble Labor Total for Design and Construction Services $455,688.88
Other Direct Costs
Allowance
Reproduction - Twelve (12) Design Memorandums $ 750.00
Reproduction - Construction Records $ 250.00

Subtotal $ 1,000.00
Total Proposal for Design & Construction Administration and Inspection Services $456,688.88
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RESOLUTION NO. 8534

A RESOLUTION OF THE COUNCIL OF THE CITY OF SCOTTSDALE,
MARICOPA COUNTY, ARIZONA, AUTHORIZING MODIFICATION OF
CONTRACT NO. 2007-198-COS-A3 WITH DIBBLE ENGINEERING

The City of Scottsdale desires to extend the scope and term of Contract No. 2007-198-
COS for small diameter sewer rehabilitation; and

The City and the Engineer have mutually agreed to modify the contract.
BE IT RESOLVED by the Council of the City of Scottsdale as follows:

Section 1. The Mayor of the City of Scottsdale is authorized and directed to execute
Contract Modification No. 2007-198-COS-A3 with Dibble Engineering for small diameter sewer
rehabilitation services.

PASSED AND ADOPTED by the Council of the City of Scottsdale this 15™ day of
February, 2011.

ATTEST: CITY OF SCOTTSDALE,
an Arizona municipal corporation

Carolyn Jagger, City Clerk W. J. “Jim” Lane, Mayor -
APPROVED AS TO FORM:

Bruce Washburn, ity Aﬁc{94ey

By: Ciifford J. Frey
Senior Assistant City Attorney
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